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ESTIMATE RUN 04/13/2004

ESTIMATE SUMMARY 11:00:41

CONTID: C12631         ESTIMATE NO: 0002 FINL 1991

PCN: 12631-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50B AND SH50C-AVONDALE PERCENT TIME:

PROJECT NO: STS 0504-036                  

SH 50B AND SH 50C-AVONDALE

NAME OF ROAD: SH 50B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 04/13/2004 DATE TIME STARTED 11/29/1999

550 TOPEKA WAY DATE LET 09/16/1999 DATE WORK BEGAN 11/29/1999

 DATE AWARDED 09/22/1999 DATE TIME STOPPED 03/15/2000

 DATE CONTRACT EXECUTED 09/22/1999 DATE ACCEPTED 03/15/2000

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 11/29/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 52,114.00 PARTICIPATING $ $ 5,940.00

AWARD PROJECT AMT: 58,160.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 872.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

100.00%

0.00

5,940.00

5,940.00

6,812.41

$

$

$

$

52,114.00

0.00

52,114.00

0.00

52,114.00

0.00

0.00

52,114.00

0.00

AMOUNT DUE 52,114.00 6,812.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,812.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0 TIME ALLOW: 10

ORIG TIME ALLOW: 10
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PCN: 12631-BID    ESTIMATE RUN 04/13/2004

PROJECT: STS 0504-036                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF PAVEMENT MARKING 3,500.000

0.000

202-00250  
 

3,500.000

SF  

1.10000 3,850.003,500.000

0.00

0010 REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 3 747.000

0.000

202-01130  
 

747.000

LF  

4.50000 3,361.50747.000

0.00

0020 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

50.00000 0.000.000

0.00

0025 SIGN PANEL (CLASS I) 22.500

0.000

614-00011  
 

22.500

SF  

19.00000 427.5022.500

0.00

0030 SIGN PANEL (CLASS III) 249.000

0.000

614-00013  
 

249.000

SF  

21.00000 5,229.00249.000

0.00

0035 STEEL SIGN POST (W 6X15) 62.000

0.000

614-00615  
 

62.000

LF  

27.00000 1,674.0062.000

0.00

0040 STEEL SIGN POST (W 8X18) 35.000

0.000

614-00818  
 

35.000

LF  

30.00000 1,050.0035.000

0.00

0045 STEEL SIGN POST (2 INCH ROUND) 31.500

0.000

614-01502  
 

31.500

LF  

15.00000 472.5031.500

0.00

0050 CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0055 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

700.00000 1,400.002.000

0.00
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PCN: 12631-BID    ESTIMATE RUN 04/13/2004

PROJECT: STS 0504-036                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 MOBILIZATION 0.482

0.518

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

5,180.00

0065 EPOXY PAVEMENT MARKING 95.000

0.000

627-00005  
 

95.000

GAL 

100.00000 9,500.0095.000

0.00

0070 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 107.000

0.000

627-02000  
 

107.000

SF  

18.50000 1,979.50107.000

0.00

0075 FLAGGING 30.000

0.000

630-00000  
 

30.000

HOUR

20.00000 600.0030.000

0.00

0080 TRAFFIC CONTROL SUPERVISOR 3.000

0.000

630-00002  
 

3.000

DAY 

550.00000 1,650.003.000

0.00

0085 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

50.00000 0.000.000

0.00

0090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

6.000

630-80341  
 

12.000

EACH

85.00000 1,020.0012.000

510.00

0095 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

0.000

EACH

120.00000 0.000.000

0.00

0100 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

150.00000 0.000.000

0.00

0105 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

50.00000 0.000.000

0.00

0110 TRAFFIC CONE 25.000

25.000

630-80380  
 

50.000

EACH

10.00000 500.0050.000

250.00
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PCN: 12631-BID    ESTIMATE RUN 04/13/2004

PROJECT: STS 0504-036                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 52,114.005,940.0052,114.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0125 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

50.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 52,114.005,940.00$52,114.00$CURRENT AMTPROJECT TOTAL


